
CITY OF ~

SAN JOSE
CAPITAL OF SILICON VALLEY

,CONTRACT CHANGE ORDER

PROJECT
NAME: SJC 30L / 12R CENTERLINE LIGHTS PROJECT

CONTRACTOR: ST. FRANCIS ELECTRIC

ORDER NO.: 1
DATE: 1/7/09

FILE NO.:

ITEM
1

FUND     ’RC       DETAIL
527     145535t 4081 5072

AWARD OF CONTRACT AWARD DATENO.
73532 7/05/07

I hereby certify that an unexpended appropriation is
available in the above fund for the above contract as
estimated, and that funds are available as of this date of
signature.

The following changes are hereby made to the CONTRACT DOCUMENTS:
DESCRIPTION OF CHANGED WORK UNIT

a. For 30L centerline lights, changelwo (2) existing centerline lights from
single directional to bi-directional. (CL 21 & C L22, Sheet 7 of 9). Re-label all
new fixtures.
b. For 30L end: Extend 12R LND circuit to CL 1 (Sheet 7 of 9) & add circuit
tags. Abandon the existing 1-inch PVC conduit in a portion of this run and
replace with 2-inch RGS PVC coated in a new 6-inch kerf cut. Run #6 B.C.
ground wire and counter poise wire for all new circuits in the existing and
new conduits.
c. For 30L end: Remove existing Red filters between CL 22 and CL 40
(Sheet 7 of 9) to make the lights have alternate Red/White and White/White.
d. For 30L / 12R centerline lights (Sheet 5 of 9) Re-label all new fixtures.
e. For 12R end: Extend 30L LND circuit to CL1 (Sheet 5 of 9) and add circuit
tags. Abandon the existing 1-inch PVC conduit in a portion of this run and
replace with 2-inch RGS PVC coated in a new 6-inch kerf cut. Run #6 B.C.
ground wire and counter poise wire for all new circuits in existing and new
conduit.
f. For 12R end: Remove existing Red filters between CL 22 and CL 40
(Sheet 5 of 9) to make the lights have alternate Red/White and White/White.
g. Delete Sign Photometric Testing requirements (Section L-100A)

APPN NO.

DateAuthoriZed Signature

ACCEPTANCE

Contractor hereby agrees to accept the amount set forth
herein as payment in full for the work described and
further agrees that Contractor is entitled to no additional
time or compensation for such work other than as set
forth herein.

The CONTRACT TIME will be increased by L Days.

Contractor Date

$105,527.00

($4,000.00)

QUANTITY
IL.S.

EXTENSION

$105,527.00

($4,000.00).

Total Cost of CHANGE $101,527.00

Total Credit of CHANGE 0

Previous CHANGE ORDERS 0

Original CONTRACT

CONTRACT Amount to Date

$256,376.00

$357,903.00

Division Manager. Date

Director of Public Works Date

hRp://pw.c@gov/resources/~rms                rev.(04/2002)
DRAFT - Contact the Office of the City Clerk at (408) 535-1260 or CityClerk@san~oseca.gov for
final document.


